
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/09/2014

ESTIMATE SUMMARY 16:20:47

CONTID: C16259-ALT     ESTIMATE NO: 0009 PROG 2005

PCN: 16259-ALTBID1 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 TOWER TO COLFAX PERCENT TIME:

PROJECT NO: STA0704-210 - Steel Alt       

I-70 TOWER TO COLFAX (STEEL ALTERNATE)

NAME OF ROAD: 070A

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/30/2014 DATE TIME STARTED 10/25/2013

2000 Ames Drive DATE LET 08/15/2013 DATE WORK BEGAN

 DATE AWARDED 09/04/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/26/2013 DATE ACCEPTED

Burnsville CO 55306                  DATE NOTICE TO PROCEED 10/25/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 26,109,663.86 PARTICIPATING $ $ 993,881.59

AWARD PROJECT AMT: 23,821,348.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 261,140.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -29,816.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.58

WORK DAYS

WORK DAYS

16.19%

21,882,386.40

993,881.59

1,255,021.94

1,225,205.50

$

$

$

$

4,227,277.46

0.00

4,227,277.46

2,467,830.51

6,695,107.97

-101,588.32

0.00

6,593,519.65

0.00

AMOUNT DUE 6,593,519.65 1,225,205.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,225,205.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

106.5 TIME ALLOW: 360

ORIG TIME ALLOW: 360
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

30,000.000.500

0.00

1.000

L S 

60,000.00000

0010 Removal of Structure 4.000

0.000

202-00001  
 

800.004.000

0.00

15.000

EACH

200.00000

0015 Removal of Tree 24.000

0.000

202-00010  
 

12,000.0024.000

0.00

27.000

EACH

500.00000

0020 Removal of Pipe 264.000

0.000

202-00035  
 

5,280.00264.000

0.00

618.600

LF  

20.00000

0025 *Removal of Delineator 100.000

0.000

202-00090  
 

1,300.00100.000

0.00

200.000

EACH

13.00000

0030 *Removal of Concrete Pavement 14,096.000

0.000

202-00210  
 

23,963.2014,096.000

0.00

34,957.000

SY  

1.70000

0035 Removal of Asphalt Mat 25,355.000

0.000

202-00220  
 

58,316.5025,355.000

0.00

60,000.000

SY  

2.30000

0040 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

6,623.000

SY  

1.50000

0045 *Removal of Pavement Marking 7,212.360

264.200

202-00250  
 

11,962.507,476.560

422.72

18,000.000

SF  

1.60000

0050 *Removal of Overhead Sign Structure 2.000

0.000

202-00805  
 

8,200.002.000

0.00

2.000

EACH

4,100.00000

0055 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

40.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

2.000

EACH

700.00000

0065 *Removal of Guardrail Type 3 3,615.000

0.000

202-01130  
 

14,460.003,615.000

0.00

8,325.000

LF  

4.00000

0070 *Removal of Tensioned Cable Barrier 456.000

0.000

202-01200  
 

1,368.00456.000

0.00

1,000.000

LF  

3.00000

0075 *Removal of End Anchorage 8.000

0.000

202-01300  
 

1,200.008.000

0.00

18.000

EACH

150.00000

0080 *Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

20,000.000

SF  

0.30000

0085 *Embankment Material (Complete In Place) 59,920.000

3,733.700

203-00060  
 

636,537.0063,653.700

37,337.00

121,465.000

CY  

10.00000

0090 Muck Excavation 61.000

0.000

203-00100  
 

518.5061.000

0.00

1,000.000

CY  

8.50000

0095 Proof Rolling 10.000

0.000

203-01100  
 

1,920.0010.000

0.00

30.000

HOUR

192.00000

0100 Blading 197.000

25.500

203-01500  
 

53,177.50222.500

6,094.50

500.000

HOUR

239.00000

0105 Dozing 25.000

14.500

203-01550  
 

9,282.5039.500

3,407.50

50.000

HOUR

235.00000

0110 Potholing 45.000

3.500

203-01597  
 

14,938.0048.500

1,078.00

100.000

HOUR

308.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

3,107.000

CY  

13.00000

0120 *Erosion Log (12 Inch) 2,202.000

52.000

208-00002  
 

18,032.002,254.000

416.00

3,000.000

LF  

8.00000

0125 *Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

700.000

LF  

15.00000

0130 *Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

4,800.000

LF  

9.00000

0135 *Erosion Bales 0.000

0.000

208-00010  
 

0.000.000

0.00

1,243.000

EACH

25.00000

0140 *Silt Fence 351.000

126.500

208-00020  
 

2,387.50477.500

632.50

2,000.000

LF  

5.00000

0145 *Aggregate Bag 1,572.000

65.000

208-00035  
 

19,644.001,637.000

780.00

3,000.000

LF  

12.00000

0150 Concrete Washout Structure 2.000

0.000

208-00045  
 

5,000.002.000

0.00

6.000

EACH

2,500.00000

0155 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

9,200.004.000

0.00

8.000

EACH

2,300.00000

0160 Removal and Disposal of Sediment (Labor) 11.000

10.000

208-00103  
 

945.0021.000

450.00

608.000

HOUR

45.00000

0165 Removal and Disposal of Sediment (Equipment) 3.500

7.000

208-00105  
 

1,365.0010.500

910.00

280.000

HOUR

130.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 73.500

0.000

208-00106  
 

9,187.5073.500

0.00

278.000

HOUR

125.00000

0175 Removal of Trash 111.000

0.000

208-00107  
 

10,767.00111.000

0.00

250.000

HOUR

97.00000

0180 Erosion Control Supervisor 140.000

22.000

208-00206  
 

25,920.00162.000

3,520.00

608.000

DAY 

160.00000

0185 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0190 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

300.00000

0195 *Reset Guardrail Type 3 100.000

0.000

210-01130  
 

1,100.00100.000

0.00

1,338.000

LF  

11.00000

0200 *Reset End Anchorage 1.000

0.000

210-01200  
 

2,300.001.000

0.00

7.000

EACH

2,300.00000

0205 Reset Valve 0.000

0.000

210-01710  
 

0.000.000

0.00

1.000

EACH

300.00000

0210 Adjust Structure 0.000

0.000

210-04000  
 

0.000.000

0.00

3.000

EACH

2,600.00000

0215 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

32.500

ACRE

540.00000

0220 *Seeding (Temporary) 0.700

5.800

212-00009  
 

780.006.500

696.00

6.500

ACRE

120.00000



CONTID: C16259-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

32.500

ACRE

2,200.00000

0230 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

37.500

ACRE

510.00000

0235 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

10.000

ACRE

3,100.00000

0240 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

6,500.000

LB  

1.70000

0245 *Bonded Fiber Matrix 0.500

7.100

213-00150  
 

19,000.007.600

17,750.00

10.000

ACRE

2,500.00000

0250 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

27.000

EACH

340.00000

0255 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

3,409.000

0.000

216-00201  
 

5,795.303,409.000

0.00

40,000.000

SY  

1.70000

0260 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

78.00000

0265 Aggregate Base Course (Class 6) 312.350

0.000

304-06000  
 

9,370.50312.350

0.00

391.670

TON 

30.00000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 26.550

0.000

403-00720  
 

5,071.0526.550

0.00

237.120

TON 

191.00000

0275 *Emergency Pothole Repair 30.800

0.000

403-00800  
 

12,874.4030.800

0.00

50.000

TON 

418.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 779.700

0.000

403-34841  
 

51,460.20779.700

0.00

6,000.000

TON 

66.00000

0285 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

1,058.870

TON 

91.00000

0290 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

10,542.000

GAL 

2.70000

0295 *Roller Compacted Concrete Pavement (7 3/4 Inch) 0.000

0.000

412-00200  
 

0.000.000

0.00

88,000.000

SY  

26.30000

0300 *Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

113,731.000

SY  

37.50000

0305 Geotextile (Erosion Control) (Class 1) 27.440

130.000

420-00102  
 

944.64157.440

780.00

876.000

SY  

6.00000

0310 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

66.000

LF  

350.00000

0315 Riprap (12 Inch) 12.000

63.700

506-00212  
 

5,450.4075.700

4,586.40

356.000

CY  

72.00000

0320 *Annular Space Grouting 18.400

0.000

603-00001  
 

4,600.0018.400

0.00

18.400

CY  

250.00000

0325 *Culvert Lining (30 Inch) 230.000

0.000

603-00030  
 

27,600.00230.000

0.00

230.000

LF  

120.00000

0330 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

21.000

LF  

230.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 60 Inch Reinforced Concrete Pipe 0.000

0.000

603-01600  
 

0.000.000

0.00

893.000

LF  

226.00000

0340 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

410.000

LF  

68.00000

0345 Inlet Type C (Special) 0.000

1.000

604-00350  
 

2,800.001.000

2,800.00

3.000

EACH

2,800.00000

0350 Inlet Type D (5 Foot) 0.000

1.000

604-00505  
 

3,200.001.000

3,200.00

2.000

EACH

3,200.00000

0355 Inlet Type D (Special) (5 Foot) 0.000

1.000

604-00506  
 

3,700.001.000

3,700.00

1.000

EACH

3,700.00000

0360 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

3,700.00000

0365 Manhole Slab Base (10 Foot) 0.000

0.900

604-30010  
 

3,420.000.900

3,420.00

1.000

EACH

3,800.00000

0370 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

12,025.000

LF  

17.00000

0375 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

7.000

EACH

720.00000

0380 *Transition Type 3G 1.000

0.000

606-01370  
 

1,300.001.000

0.00

12.000

EACH

1,300.00000

0385 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

5.000

EACH

690.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

18.000

EACH

1,500.00000

0395 *Tensioned Cable Barrier (TL-3) 0.000

0.000

606-20013  
 

0.000.000

0.00

1,000.000

LF  

23.00000

0400 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

1,000.000

LF  

23.00000

0405 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

4.000

EACH

5,000.00000

0410 Fence (Plastic) 207.000

0.000

607-11525  
 

1,035.00207.000

0.00

500.000

LF  

5.00000

0415 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

4,815.000

LF  

9.00000

0420 *Delineator (Type I) 44.000

0.000

612-00001  
 

968.0044.000

0.00

102.000

EACH

22.00000

0425 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

23.80000

0430 *Delineator (Type III) 3.000

0.000

612-00003  
 

72.003.000

0.00

64.000

EACH

24.00000

0435 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

295.000

LF  

35.00000

0440 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

120.000

LF  

70.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

960.000

LF  

17.00000

0450 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,400.00000

0455 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

6,100.00000

0460 *Temporary Lighting Steel Alt 0.500

0.000

613-50210  
 

28,400.000.500

0.00

1.000

L S 

56,800.00000

0465 *Luminaire High Pressure Sodium (Wall Type) (100 Watt) 0.000

0.000

613-72100  
 

0.000.000

0.00

6.000

EACH

878.00000

0470 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

10.000

SF  

30.00000

0475 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

280.000

SF  

21.00000

0480 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

38.000

LF  

4.00000

0485 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

4.000

EACH

200.00000

0490 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

3.000

EACH

38,000.00000

0490 MATERIAL ALLOWANCE Monotube OH Sign Cantiliver (24") 2.000

0.000

64,600.002.000

0.00EACH

32,300.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

21,012.000

LF  

0.20000

0500 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

19,000.00000

0505 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

4.000

EACH

1,200.00000

0510 *Detour Pavement 2,439.300

1,300.200

621-00450  
 

115,924.503,739.500

40,306.20

7,000.000

SY  

31.00000

0515 18 Inch Drainage Pipe (Class 4) 0.000

0.000

624-24018  
 

0.000.000

0.00

53.000

LF  

87.00000

0520 24 Inch Drainage Pipe (Class 4) 0.000

0.000

624-24024  
 

0.000.000

0.00

48.000

LF  

100.00000

0525 36 Inch Drainage Pipe (Class 4) 92.400

0.000

624-24036  
 

10,348.8092.400

0.00

312.000

LF  

112.00000

0530 18 Inch Drainage Pipe (Class 9) 0.000

0.000

624-29018  
 

0.000.000

0.00

18.000

LF  

187.00000

0535 24 Inch Drainage Pipe (Class 9) 0.000

51.000

624-29024  
 

4,590.0051.000

4,590.00

51.000

LF  

90.00000

0540 36 Inch Drainage Pipe (Class 9) 0.000

159.800

624-29036  
 

15,980.00159.800

15,980.00

242.000

LF  

100.00000

0545 36 Inch Drainage Pipe (Class 10) 90.200

0.000

624-30036  
 

12,898.6090.200

0.00

184.000

LF  

143.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 Construction Surveying 0.285

0.020

625-00000  
 

54,889.020.305

3,599.28

1.000

L S 

179,964.01000

0555 Construction Surveying (Hourly) 45.000

29.000

625-00001  
 

11,100.0074.000

4,350.00

180.000

HOUR

150.00000

0560 *Mobilization 0.500

0.000

626-00000  
 

841,000.000.500

0.00

1.000

L S 

1,682,000.00000

0565 *Public Information Services 0.400

0.000

626-01000  
 

30,000.000.400

0.00

1.000

L S 

75,000.00000

0570 *Epoxy Pavement Marking 261.000

0.000

627-00005  
 

50,895.00261.000

0.00

500.000

GAL 

195.00000

0575 *Pavement Marking Paint (Low VOC Solvent Base) 15.200

5.000

627-00012  
 

686.8020.200

170.00

150.000

GAL 

34.00000

0580 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

3,257.000

SF  

11.50000

0585 *Flagging 795.000

135.500

630-00000  
 

20,471.00930.500

2,981.00

3,000.000

HOUR

22.00000

0590 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0595 *Traffic Control Inspection 140.000

22.000

630-00007  
 

11,826.00162.000

1,606.00

300.000

DAY 

73.00000

0600 *Traffic Control Management 82.000

8.000

630-00012  
 

45,900.0090.000

4,080.00

300.000

DAY 

510.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Flashing Beacon (Portable) 11.500

0.000

630-80001  
 

20,700.0011.500

0.00

23.000

EACH

1,800.00000

0610 *Construction Traffic Sign (Panel Size A) 51.500

0.000

630-80341  
 

5,150.0051.500

0.00

103.000

EACH

100.00000

0615 *Construction Traffic Sign (Panel Size B) 60.500

0.000

630-80342  
 

7,381.0060.500

0.00

121.000

EACH

122.00000

0620 *Construction Traffic Sign (Panel Size C) 30.000

0.000

630-80343  
 

3,990.0030.000

0.00

60.000

EACH

133.00000

0625 *Construction Traffic Sign (Special) 175.225

0.000

630-80344  
 

3,854.95175.225

0.00

906.000

SF  

22.00000

0630 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

32,500.002.500

0.00

5.000

EACH

13,000.00000

0635 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4,200.002.000

0.00

4.000

EACH

2,100.00000

0640 *Drum Channelizing Device 200.000

0.000

630-80360  
 

5,200.00200.000

0.00

500.000

EACH

26.00000

0645 *Drum Channelizing Device (With Light) (Flashing) 5.000

0.000

630-80363  
 

205.005.000

0.00

25.000

EACH

41.00000

0650 *Concrete Barrier (Temporary) 7,428.000

0.000

630-80370  
 

349,116.007,428.000

0.00

15,000.000

LF  

47.00000

0655 *Glare Screen (Temporary) 254.000

0.000

630-80378  
 

3,556.00254.000

0.00

508.000

LF  

14.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *Traffic Cone 235.500

0.000

630-80380  
 

2,826.00235.500

0.00

600.000

EACH

12.00000

0665 Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

10,000.000.500

0.00

2.000

EACH

20,000.00000

0670 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

805,000.000

F A 

1.00000

0675 F/A Partnering 0.000

3,235.220

700-70011  
 

3,235.223,235.220

3,235.22

3,235.220

F A 

1.00000

0680 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

221,775.450

F A 

1.00000

0685 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

4,555.040

F A 

1.00000

0690 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

47,000.000

F A 

1.00000

0695 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

80,596.570

F A 

1.00000

0700 F/A Asphalt Cement Cost Adjustment -703.990

0.000

700-70019  
 

-703.99-703.990

0.00

22,335.000

F A 

1.00000

0705 F/A On-The-Job Trainee 163.000

0.000

700-70021  
 

163.00163.000

0.00

7,680.000

HOUR

1.00000

0710 F/A STANDING DRB (DISPUTE REVIEW BOARD) 5,200.000

1,787.500

700-70034  
 

6,987.506,987.500

1,787.50

10,000.000

F A 

1.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 F/A Railroad Flagging INCLUDE FLAGGING, 
INCENTIVE,DISINCENTIVE

94,546.980

25,668.600

700-70042  
 

120,215.58120,215.580

25,668.60

512,500.000

F A 

1.00000

0720 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0725 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,500.000

F A 

1.00000

2000 Mobile Attenuator Truck Mounted Attenuator 33.000

0.000

630-85041  
 

18,150.0033.000

0.00

45.000

DAY 

550.00000

2005 Barricade (3 M-A) (Temp) 21.000

0.000

630-80335  
 

2,916.6921.000

0.00

42.000

EACH

138.89000

2010 F/A Weather Protection Smith and I-70 Cross-Overs 18,959.030

0.000

700-70034  
 

18,959.0318,959.030

0.00

18,959.030

F A 

1.00000

2015 Sawing Concrete (Spec) Saw Cut Lower Lift PCCP 2 Inch 
Depth

0.000

0.000

202-05019  
 

0.000.000

0.00

103,000.000

LF  

0.58000

2020 Res Sign Panel Reset Overhead Sign Panel 1.000

0.000

210-00815  
 

2,020.651.000

0.00

1.000

EACH

2,020.65000

2025 Impact Atten (Sand Fill) (Temp) (SBA)(40 MPH) 0.500

0.000

630-85006  
 

2,672.430.500

0.00

1.000

EACH

5,344.85000

2030 Impact Atten (Sand Fill) (Temp) (SBA)(55 MPH) 1.500

0.000

630-85006  
 

11,504.041.500

0.00

3.000

EACH

7,669.36000

2035 Added Item (Dollar)/ Reset Guardrail Type 3 9,554.720

0.000

900-00006  
 

9,554.729,554.720

0.00

9,554.720

DOL 

1.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2040 F/A 12 Inch Drain Pipes for Detour Cross-Overs 0.000

8,236.770

700-70034  
 

8,236.778,236.770

8,236.77

8,236.770

F A 

1.00000

2045 12 In Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

200.000

LF  

18.22294

2050 Added Item (Square Foot)/ SBA Foundation Concrete Pad 0.000

315.500

900-00021  
 

2,331.55315.500

2,331.55

800.000

SF  

7.39000

2055 Uniformed Traf Ctrl Includes UTC Vehicle 0.000

21.000

630-00003  
 

1,785.0021.000

1,785.00

100.000

HOUR

85.00000

CAT 3,126,730.05212,687.7416,200,041.75CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0730 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

35,000.00000

0735 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

900.000

CY  

13.00000

0740 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

6,144.000

CY  

31.00000

0745 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

683.000

CY  

22.00000

0750 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

9,285.000

CY  

8.50000

0750 MATERIAL ALLOWANCE GRS Geotextile Fabric 38,332.000

0.000

67,081.0038,332.000

0.00SY  

1.75000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0755 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

545.000

TON 

91.00000

0760 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

4,845.000

SY  

20.00000

0765 Steel Piling (HP 12x84) 0.000

0.000

502-11284  
 

0.000.000

0.00

1,510.000

LF  

50.00000

0765 MATERIAL ALLOWANCE HP 12 x 84 1,510.000

0.000

51,234.301,510.000

0.00LF  

33.93000

0770 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

630.000

LF  

165.00000

0775 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

1,190,455.000

LB  

1.40000

0775 MATERIAL ALLOWANCE Raw Steel - Girders 920,147.000

0.000

414,066.15920,147.000

0.00LB  

0.45000

0780 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

3,345.000

SY  

15.00000

0785 Waterproof Coating 0.000

0.000

515-00300  
 

0.000.000

0.00

610.000

SY  

11.00000

0790 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

1,021.000

SY  

10.00000

0795 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

272.000

LF  

130.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0795 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 287.000

0.000

26,404.00287.000

0.00LF  

92.00000

0800 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

2,126.000

CY  

382.00000

0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge Deck 5,076.359

0.000

23,300.495,076.359

0.00SF  

4.59000

0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge Deck 16,759.000

0.000

71,225.7516,759.000

0.00SF  

4.25000

0805 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,405.000

SY  

6.00000

0810 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

219,365.000

LB  

0.70000

0815 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

311,265.000

LB  

0.80000

0820 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0825 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

1,100.000

LF  

78.00000

0830 Fence Chain Link (Special) (84 Inch) 0.000

0.000

607-53185  
 

0.000.000

0.00

505.000

LF  

33.00000

0830 MATERIAL ALLOWANCE Chain Link Fence and Hardware 0.000

504.999

6,980.85504.999

6,980.86LF  

13.82350
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0835 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,120.000

LF  

9.00000

CAT 660,292.546,980.863,773,824.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0840 *Removal of Bridge 0.900

0.000

202-00400  
 

31,500.000.900

0.00

1.000

EACH

35,000.00000

0845 Structure Excavation 4,181.000

5,212.000

206-00000  
 

122,109.009,393.000

67,756.00

9,393.000

CY  

13.00000

0850 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

5,678.000

CY  

31.00000

0855 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

642.000

CY  

22.00000

0860 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

8,805.000

CY  

8.50000

0860 MATERIAL ALLOWANCE GRS Geotextile Fabric 11,408.000

0.000

19,964.0011,408.000

0.00SY  

1.75000

0865 *Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

65,000.00000

0870 *Shoring (Area 2) 0.000

1.000

206-01782  
 

50,000.001.000

50,000.00

1.000

L S 

50,000.00000

0875 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

510.000

TON 

91.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 07/09/2014

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0880 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

5,196.000

SY  

20.00000

0885 Steel Piling (HP 12x84) 0.000

0.000

502-11284  
 

0.000.000

0.00

1,365.000

LF  

50.00000

0885 MATERIAL ALLOWANCE HP 12 x 84 1,365.000

0.000

46,314.451,365.000

0.00LF  

33.93000

0890 *Drilled Caisson (36 Inch) 197.000

0.000

503-00036  
 

32,505.00197.000

0.00

630.000

LF  

165.00000

0895 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

1,101,940.000

LB  

1.40000

0895 MATERIAL ALLOWANCE Raw Steel - Girders 1,101,940.000

0.000

495,873.001,101,940.000

0.00LB  

0.45000

0895 MATERIAL ALLOWANCE E-17-AEK Completed 0.000

1,101,934.670

555,606.481,101,934.670

555,606.48LB  

0.50421

0900 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

3,135.000

SY  

15.00000

0905 Waterproof Coating 0.000

0.000

515-00300  
 

0.000.000

0.00

575.000

SY  

11.00000

0910 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

957.000

SY  

10.00000

0915 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

253.000

LF  

130.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0915 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 266.000

0.000

24,472.00266.000

0.00LF  

92.00000

0920 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

2,003.000

CY  

382.00000

0920 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge Deck 20,460.298

0.000

93,912.7720,460.298

0.00SF  

4.59000

0925 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,308.000

SY  

6.00000

0930 *Reinforcing Steel 81,615.000

0.000

602-00000  
 

57,130.5081,615.000

0.00

206,885.000

LB  

0.70000

0930 MATERIAL ALLOWANCE Piers 2 & 3 Crash Walls Bridge 
E-17-AEK

0.000

0.000

0.000.000

0.00LB  

0.47000

0935 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

290,905.000

LB  

0.80000

0940 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0945 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

1,029.000

LF  

78.00000

0950 Fence Chain Link (Special) (84 Inch) 0.000

0.000

607-53185  
 

0.000.000

0.00

472.000

LF  

33.00000

0950 MATERIAL ALLOWANCE Chain Link Fence and Hardware 0.000

471.998

6,524.71471.998

6,524.71LF  

13.82360
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PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0955 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,049.000

LF  

9.00000

CAT 1,535,911.91679,887.193,765,966.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-IX (EASTBOUND) 

0960 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

413.000

SY  

1.50000

0965 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

28.000

SY  

275.00000

0970 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

435.00000

0975 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

10.000

SY  

540.00000

0980 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

18.000

SY  

30.00000

0985 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

45.000

TON 

91.00000

0990 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

187.000

SY  

21.00000

0995 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

28.000

SY  

15.00000

1000 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

19.000

SY  

30.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-IX (EASTBOUND) 

1005 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

6.000

CY  

1,000.00000

1010 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

332.000

LB  

0.70000

CAT 0.000.0037,768.90CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-17-IY (WESTBOUND) 

1015 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

413.000

SY  

1.50000

1020 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

28.000

SY  

275.00000

1025 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

435.00000

1030 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

10.000

SY  

540.00000

1035 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

18.000

SY  

30.00000

1040 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

45.000

TON 

91.00000

1045 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

187.000

SY  

21.00000

1050 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

28.000

SY  

15.00000
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD

16:20:47

CUMULATIVE
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CAT NO0303 STRUCTURE E-17-IY (WESTBOUND) 

1055 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

19.000

SY  

30.00000

1060 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

6.000

CY  

1,000.00000

1065 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

332.000

LB  

0.70000

CAT 0.000.0037,768.90CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-17-DE (SHEET PILE WALL) 

1070 Steel Sheet Piling (Type II) 0.000

7,374.200

501-00200  
 

272,845.407,374.200

272,845.40

17,350.000

SF  

37.00000

1070 MATERIAL ALLOWANCE 15,955.250

-7,374.200

168,446.018,581.050

-144,755.54SF  

19.63000

1070 MATERIAL ALLOWANCE Coating 12,022.250

-7,374.200

16,732.984,648.050

-26,547.12SF  

3.60000

1070 MATERIAL ALLOWANCE Deadman 970.000

-970.000

0.000.000

-19,041.10SF  

19.63000

1070 MATERIAL ALLOWANCE Coated Sheet Pile 424.750

-424.750

0.000.000

-8,337.84SF  

19.63000

1070 MATERIAL ALLOWANCE Coil Rods 9,781.160

-112.090

9,669.079,669.070

-112.09DOL 

1.00000

1070 MATERIAL ALLOWANCE Deadmen Steel Plates 9,896.150

-113.710

9,782.449,782.440

-113.71DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-17-DE (SHEET PILE WALL) 

1070 MATERIAL ALLOWANCE Steel Channel Walers for Sheet 
Piling

0.000

9,975.794

13,307.619,975.794

13,307.61SF  

1.33399

1070 MATERIAL ALLOWANCE Stock Pile Adjustment for Phase 2 0.000

9,975.364

55,221.129,975.364

55,221.12SF  

5.53575

1075 Paint Structural Steel STRUCTURE E-17-DE (SHEET PILE 
WALL)

0.000

0.000

509-90003  
 

0.000.000

0.00

1.000

L S 

14,000.00000

CAT 546,004.63142,466.73655,950.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE E-17-DF (SHEET PILE WALL) 

1080 Steel Sheet Piling (Type II) 0.000

9,849.600

501-00200  
 

364,435.209,849.600

364,435.20

17,930.000

SF  

37.00000

1080 MATERIAL ALLOWANCE 6,697.500

-6,697.500

0.000.000

-131,471.92SF  

19.63000

1080 MATERIAL ALLOWANCE 2,995.000

-2,995.000

0.000.000

-58,791.85SF  

19.63000

1080 MATERIAL ALLOWANCE Coating 5,077.750

-5,077.750

0.000.000

-18,279.90SF  

3.60000

1080 MATERIAL ALLOWANCE Deadman 1,253.000

-1,253.000

0.000.000

-24,596.39SF  

19.63000

1080 MATERIAL ALLOWANCE Coated Sheet Pile 6,984.500

-6,984.500

0.000.000

-137,105.74SF  

19.63000

1080 MATERIAL ALLOWANCE Coil Rods 20,545.100

-305.340

20,239.7620,239.760

-305.34DOL 

1.00000
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NO.
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NO.

ITEM
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0305 STRUCTURE E-17-DF (SHEET PILE WALL) 

1080 MATERIAL ALLOWANCE Deadmen Steel Plates 13,913.450

-206.550

13,706.9013,706.900

-206.55DOL 

1.00000

1080 MATERIAL ALLOWANCE Steel Channel Walers for Sheet 
Piling

0.000

8,080.345

10,779.108,080.345

10,779.10SF  

1.33399

1080 MATERIAL ALLOWANCE Stock Pile Adjustment for Phase 2 0.000

8,080.397

182,385.558,080.397

182,385.56SF  

22.57136

1085 Paint Structural Steel STRUCTURE E-17-DF (SHEET PILE 
WALL)

0.000

0.000

509-90003  
 

0.000.000

0.00

1.000

L S 

12,000.00000

CAT 591,546.51186,842.17675,410.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE E-17-DG (MSE WALL) 

0671 Added Item (Dollar)/ MSE Wall Re-Design Costs 0.000

3,159.310

900-00006  
 

3,159.313,159.310

3,159.31

3,159.310

DOL 

1.00000

1090 Structure Excavation 0.000

29.200

206-00000  
 

379.6029.200

379.60

48.000

CY  

13.00000

1095 *Structure Backfill (Class 1) 0.000

243.000

206-00100  
 

7,533.00243.000

7,533.00

679.000

CY  

31.00000

1100 *Mechanical Reinforcement of Soil 0.000

147.800

206-00360  
 

1,256.30147.800

1,256.30

606.000

CY  

8.50000

1105 *Geomembrane 0.000

209.000

420-00000  
 

4,180.00209.000

4,180.00

209.000

SY  

20.00000

1110 *Block Facing 0.000

656.130

504-04410  
 

6,233.24656.130

6,233.24

1,817.000

SF  

9.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:20:47

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE E-17-DG (MSE WALL) 

1115 *Concrete Class D (Wall) 0.000

5.400

601-03050  
 

3,375.005.400

3,375.00

70.000

CY  

625.00000

1120 *Reinforcing Steel (Epoxy Coated) 0.000

51.000

602-00020  
 

40.8051.000

40.80

3,490.000

LB  

0.80000

CAT 26,157.2526,157.2597,966.81CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE E-17-DH (MSE WALL) 

1125 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

375.000

CY  

13.00000

1130 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

3,229.000

CY  

31.00000

1135 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

3,013.000

CY  

8.50000

1140 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

605.000

SY  

20.00000

1145 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

6,567.000

SF  

9.50000

1150 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

125.000

CY  

625.00000

1155 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

5,890.000

LB  

0.80000

CAT 0.000.00287,908.00CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURE E-17-DI (MSE WALL) 

1160 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

681.000

CY  

13.00000
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16:20:47
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CAT NO0308 STRUCTURE E-17-DI (MSE WALL) 

1165 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

732.000

CY  

31.00000

1170 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

647.000

CY  

8.50000

1175 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

160.000

SY  

20.00000

1180 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

1,968.000

SF  

9.50000

1185 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

80.000

CY  

625.00000

1190 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,930.000

LB  

0.80000

CAT 0.000.00112,084.50CURRENT AMT0308 $ $ $

CAT NO0309 STRUCTURE E-17-DJ (MSE WALL) 

1195 Structure Excavation 177.000

0.000

206-00000  
 

2,301.00177.000

0.00

236.000

CY  

13.00000

1200 *Structure Backfill (Class 1) 924.100

0.000

206-00100  
 

28,647.10924.100

0.00

1,242.000

CY  

31.00000

1205 *Mechanical Reinforcement of Soil 576.100

0.000

206-00360  
 

4,896.85576.100

0.00

1,099.000

CY  

8.50000

1210 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

265.000

SY  

20.00000
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NO.
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PERIOD
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CAT NO0309 STRUCTURE E-17-DJ (MSE WALL) 

1215 *Block Facing 2,562.000

0.000

504-04410  
 

24,339.002,562.000

0.00

3,421.000

SF  

9.50000

1220 *Concrete Class D (Wall) 22.700

0.000

601-03050  
 

14,187.5022.700

0.00

155.000

CY  

625.00000

1225 *Reinforcing Steel (Epoxy Coated) 17.000

0.000

602-00020  
 

13.6017.000

0.00

7,700.000

LB  

0.80000

CAT 74,385.050.00191,746.00CURRENT AMT0309 $ $ $

CAT NO0310 STRUCTURE E-17-DK (MSE WALL) 

1230 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

17.000

CY  

13.00000

1235 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

578.000

CY  

31.00000

1240 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

355.000

CY  

8.50000

1245 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

299.000

SY  

20.00000

1250 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

1,228.000

SF  

9.50000

1255 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

56.000

CY  

625.00000

1260 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,755.000

LB  

0.80000

CAT 0.000.0076,806.50CURRENT AMT0310 $ $ $
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CAT NO0311 STRUCTURE E-17-DL (MSE WALL) 

1265 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

3.000

CY  

13.00000

1270 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

214.000

CY  

31.00000

1275 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

115.000

CY  

8.50000

1280 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

146.000

SY  

20.00000

1285 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

520.000

SF  

9.50000

1290 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

20.000

CY  

625.00000

1295 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,015.000

LB  

0.80000

CAT 0.000.0028,822.50CURRENT AMT0311 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1300 Field Office (Special) 0.800

0.000

620-00005  
 

108,000.000.800

0.00

1.000

EACH

135,000.00000

1305 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

24,000.000.800

0.00

1.000

EACH

30,000.00000

1310 Sanitary Facility 0.800

0.000

620-00020  
 

2,080.000.800

0.00

1.000

EACH

2,600.00000

CAT 134,080.000.00167,600.00CURRENT AMT0400 $ $ $

$ 6,695,107.941,255,021.94$26,109,663.86$CURRENT AMTPROJECT TOTAL


